

2020 - 2021 CONSTRUCTION PROGRAM

	Status	JUL		AUG				SEPT				OCT				NOV				DEC		JAN				FEB				MAR				APR				MAY				JUNE														
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52			
Road Maintenance	Construction Crew Gravel Sheet Clay Sections	Ongoing	Red	Red	Red																																														Red	Red				
Sydney Street	Overlay 150mm and seal	Gravel Sourced															Grey	Grey	Grey																																					
Jacup North Road	Form and sheet 3km	Gravel Sourced																																																						
Brook Road	Form and sheet 3km	Gravel Sourced																																																						
Jerramungup North Road	Form and sheet 2.5km																																																							
Stock Road	Realign form and sheet various sections	Gravel Sourced																																																						
Marnigarup East Road	Form and sheet 3km	Gravel Sourced																																																						
Cowalellup Road	Form and sheet 3km	Gravel Sourced																																																						
Rabbit Proof Fence Road	Form and sheet 3km	Gravel Sourced																																																						
Meechi Road	Form and Sheet 3km																																																							
Monkey Rock Road	Realign form and sheet various sections	Gravel Sourced																																																						
Bremer Bay Road	Widen and seal Stage 2 Wellstead Rd - Frantom Way	Gravel Sourced																																																						
Cameron Road	Pavement Improvements Various Sections	Gravel Sourced																																																						
Dillon Bay Road	Gravel Sheet 2.0km	Gravel Sourced																																																						
SUBCONTRACTORS																																																								
Gairdner South Road	Pavement Repairs & Second coat seal 5km	Aggregate is carted																																																						
Devils Creek Road	Pavement Repairs & Second coat seal 5km	Aggregate is carted																																																						
Needilup North Road	Pavement Repairs & Second coat seal 5km	Aggregate is carted																																																						
Bremer Bay Road Seal/Asphalt	Seal & Asphalt Bremer Bay Rd Roundabout to Roberts St	Aggregate is carted																																																						
Borden Boxwood Road	Shoulder repairs and seal widening	Aggregate is carted																																																						
Swamp Road	Pavement Repairs & Second coat seal slk 0.00-5.00	Aggregate is carted																																																						
Frantom Way	Repair seal edge & Second coat seal slk 0.03-1.38	Aggregate is carted																																																						
Point Henry Road	Repair seal edge & Second coat seal slk 0.00-8.68	Aggregate is carted																																																						
Wellstead Road	Repair seal edge & Second coat seal slk 0.02 - 4.41																																																							
Little Boat Harbour	Second coat seal slk 0.00-1.20																																																							
Sydney Street	Primerseal Overlay	Aggregate is carted																																																						

CHRISTMAS HOLIDAYS

EASTER HOLIDAY

	Road Maintenance		Seal Works		Actual
	Gravel and Preliminary Works		Asphalt Works		Lost Time Due to Wet Weather